Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14397-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0022

Date: 05/11/2015
Page 1 of 10

Pay Period: 04/01/2015
to 04/30/2015

Contract Location: Time Allowed: 912  Days
SR 13 (BUFORD HWY) BEGINNING AT LENOX RD (CS 434) Elapsed Calender Days: 912  Days
Percent Time: 100.00
District: 7 Area: 01
Contractor:

CMES, INC. Date Let: 08/17/2012

6555 MCDONOUGH DRIVE Date Awarded: 08/31/2012
Date Contract Executed: 10/29/2012
Date Notice to Proceed: 10/31/2012

NORCROSS GA 30093 Date Work Began: 03/04/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $11,558,561.86 Counties:

Original Contract Amount $11,452,557.82 DeKalb Fulton

Funds Available $3,071,240.27

Percent Complete 71.04%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010884 $3,344,091.17 $3,344,091.17 $1,018,362.76 69.55% $29,003.86
731770- $8,214,470.69 $8,108,466.65 $2,052,877.51 75.01% $1,257,770.71

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/11/2015

User: vepps Department of Transportation Page 2 of 10

Estimate Summary By Project

Contract ID: B14397-12-000-0 Estimate Number: 0022 Pay Period: 04/01/2015

to 04/30/2015

Project Number: 0010884 SR 13 (BUFORD HWY) - PEDESTRIAN CROSSING¢

Federal State Project Number: 0010884

Total to Date Prev to Date This Estimate

Participating $1,844,229.23 $1,818,125.76 $26,103.47
Non-Participating $204,914.26 $202,013.87 $2,900.39
Total Earnings $2,049,143.49 $2,020,139.63 $29,003.86
Stockpiled Materials $276,584.92 $276,584.92 $0.00
Gross Earnings $2,325,728.41 $2,296,724.55 $29,003.86
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $2,325,728.41 $2,296,724.55

$29,003.86

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14397-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0022

Date: 05/11/2015

Page 3 of 10

Pay Period:

to

04/01/2015
04/30/2015

Project Number:

Federal State Project Number:

731770-

SR 13 (BUFORD HWY) - PEDESTRIAN CROSSING¢

HPP00-0013-00(062)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$6,161,593.18

$6,161,593.18

$6,161,593.18

$6,161,593.18

Prev to Date

$4,903,822.47
$0.00 $0.00

$4,903,822.47
$0.00 $0.00

$4,903,822.47
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$4,903,822.47

Total Payable:

This Estimate

$1,257,770.71
$0.00
$1,257,770.71
$0.00
$1,257,770.71
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$1,257,770.71



Rpt-ID: RCPESPRJ Georgia

Date: 05/11/2015

User: vepps Department of Transportation Page 4 of 10
Estimate Summary By Project
Contract ID: B14397-12-000-0 Estimate Number: 0022 Pay Period: 04/01/2015
to 04/30/2015
Project Number 0010884
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0298 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 975.000 1,036.821
28.000 .000
1,036.821 $.00 $29,030.99
0299 441-0104 CONC SIDEWALK, 4 IN SY 14,155.000 10,387.720
24.000 109.889
10,497.609 $2,637.34 $251,942.62
0303 441-0108 CONC SIDEWALK, 8 IN SY 1,465.000 3,046.715
40.000 175.919
3,222.634 $7,036.76 $128,905.36
0309 441-0748 CONCRETE MEDIAN, 6 IN SY 6,636.000 3,008.273
60.000 126.778
3,135.051 $7,606.68 $188,103.06
0565 441-4030 CONC VALLEY GUTTER, 8 IN SY 4,549.000 3,965.831
34.000 10.903
3,976.734 $370.70 $135,208.96
0566 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 24,791.000 23,214.818
10.000 453.000
23,667.818 $4,530.00 $236,678.18
0568 441-5004 CONCRETE HEADER CURB, 10 IN, TP 4 LF 578.000 697.000
9.000 .000
697.000 $.00 $6,273.00
0572 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 392.000 1,200.000
11.000 88.000
1,288.000 $968.00 $14,168.00
Category Amount: $23,149.48 $990,310.17



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14397-12-000-0 Estimate Number: 0022

Date: 05/11/2015
Page 5 of 10

Pay Period: 04/01/2015
to 04/30/2015

Project Number 0010884

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 SIGNING AND MARKING
0604 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 388.470 102.700
11.000 47.190
149.890 $519.09 $1,648.79
0609 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 110.000 14.000
14.000 60.000
74.000 $840.00 $1,036.00
0614 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 990.000 401.200
17.000 125.370
526.570 $2,131.29 $8,951.69
0619 636-2070 GALV STEEL POSTS, TP 7 LF 2,105.000 1,032.000
5.000 230.000
1,262.000 $1,150.00 $6,310.00
0624 636-2080 GALV STEEL POSTS, TP 8 LF 444.000 30.000
8.000 98.000
128.000 $784.00 $1,024.00
0629 636-2090 GALV STEEL POSTS, TP 9 LF 143.000 .000
5.000 86.000
86.000 $430.00 $430.00
0649 639-3014 STEEL STRAIN POLE, TP IV, INCL LUMINAIRE AF EA 4.000 6.000
9975.000 .000
6.000 $.00 $59,850.00
, (W/45 FT MAST ARM)
0789 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 2,449.000 5,597.000
5.000 .000
5,597.000 $.00 $27,985.00
Category Amount: $5,854.38 $107,235.48



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14397-12-000-0 Estimate Number:

0022

Date: 05/11/2015
Page 6 of 10

Pay Period:

04/01/2015

to 04/30/2015

Project Number 0010884

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PEDESTRIAN LIGHTING
0814 615-1200 DIRECTIONAL BORE - LF 666.000 806.000
21.000 .000
806.000 $.00 $16,926.00
7IN
0839 682-6225 CONDUIT, NONMETL, TP 2,2 1/2 IN LF 240.000 300.000
6.000 .000
300.000 $.00 $1,800.00
0849 682-6232 CONDUIT, NONMETL, TP 3, 1 1/2IN LF 16,020.000 16,505.000
5.000 .000
16,505.000 $.00 $82,525.00
0889 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 3.000
6825.000 .000
3.000 $.00 $20,475.00
8
Category Amount: $0.00 $121,726.00

Project Total Amount:

$29,003.86

$2,049,143.49



Rpt-ID: RCPESPRJ Georgia Date: 05/11/2015
User: vepps Department of Transportation Page 7 of 10
Estimate Summary By Project
Contract ID: B14397-12-000-0 Estimate Number: 0022 Pay Period: 04/01/2015
to 04/30/2015
Project Number 731770-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 793
447635.000 .054
.847 $24,172.29 $379,146.85
HPP00-0013-01(062)
0015 210-0100 GRADING COMPLETE - LS 1.000 .800
2325652.000 .100
.900 $232,565.20 $2,093,086.80
HPP00-0013-01(062)
0261 310-1101 GR AGGR BASE CRS, INCL MATL TN 7,044.000 4,908.000
14.000 18.400
4,926.400 $257.60 $68,969.60
0263 318-3000 AGGR SURF CRS TN 3,236.000 2,444.290
14.000 18.500
2,462.790 $259.00 $34,479.06
0284 413-1000 BITUM TACK COAT GL 6,467.000 293.000
2.900 5,468.000
5,761.000 $15,857.20 $16,706.90
0289 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 117,378.000 .000
1.800 113,174.332
113,174.332 $203,713.80 $203,713.80
0344 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF 500.000 517.000
4.000 .000
517.000 $.00 $2,068.00
0399 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 1,121.000 1,305.124
115.000 30.260
1,335.384 $3,479.90 $153,569.16
0404 511-1000 BAR REINF STEEL LB 74,721.000 17,105.000
0.700 11,214.000
28,319.000 $7,849.80 $19,823.30



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14397-12-000-0 Estimate Number:

0022

Date: 05/11/2015
Page 8 of 10

Pay Period:

04/01/2015

to 04/30/2015

Project Number 731770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0463 611-8140 ADJUST WATER VALVE BOX TO GRADE EA 5.000 51.000
498.000 .000
51.000 $.00 $25,398.00
0529 668-5000 JUNCTION BOX EA 10.000 11.000
1550.000 .000
11.000 $.00 $17,050.00
0534 668-7000 DRIVEWAY GRATE INLET, SPECIAL DESIGN, PIP EA 6.000 1.000
6500.000 2.000
3.000 $13,000.00 $19,500.00
12 IN
0543 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 7.000 23.000
530.000 .000
23.000 $.00 $12,190.00
Category Amount: $501,154.79 $3,045,701.47
Category Number: (0020 EROSION
0549 163-0240 MULCH TN 196.000 80.827
190.000 3.259
84.086 $619.21 $15,976.34
0594 167-1500 WATER QUALITY INSPECTIONS MO 24.000 24.000
200.000 1.000
25.000 $200.00 $5,000.00
0604 700-6910 PERMANENT GRASSING AC 2.000 1.116
1050.000 .158
1.274 $165.90 $1,337.70
0609 700-7000 AGRICULTURAL LIME TN 5.000 .000
79.000 .041
.041 $3.24 $3.24



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14397-12-000-0 Estimate Number: 0022

Date: 05/11/2015
Page 9 of 10

Pay Period: 04/01/2015
to 04/30/2015

Project Number 731770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION
0614 700-8000 FERTILIZER MIXED GRADE TN 2.000 .000
683.000 .287
.287 $196.02 $196.02
0619 700-8100 FERTILIZER NITROGEN CONTENT LB 105.000 .000
2.000 22.750
22.750 $45.50 $45.50
0624 700-9300 SOD sy 13,450.000 246.272
4.000 1,171.400
1,417.672 $4,685.60 $5,670.69
0629 716-2000 EROSION CONTROL MATS, SLOPES SY 4,768.000 3,251.004
0.850 449.000
3,700.004 $381.65 $3,145.00
Category Amount: $6,297.12 $31,374.49
Category Number: 0030 SIGNING AND MARKING
0644 639-2001 STEEL WIRE STRAND CABLE, 1/4 IN LF 12,964.000 13,234.000
3.000 .000
13,234.000 $.00 $39,702.00
Category Amount: $0.00 $39,702.00
Category Number: 0010 ROADWAY
0809 158-1000 TRAINING HOURS HR 3,000.000 3,803.750
0.800 .000
3,803.750 $.00 $3,043.00
0814 500-3201 CLASS B CONCRETE, RETAINING WALL CcYy 1,013.000 1,337.803
550.000 .000
1,337.803 $.00 $735,791.65
0819 500-3101 CLASS A CONCRETE CcYy 16.000 16.671
398.000 .000
16.671 $.00 $6,635.06



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14397-12-000-0 Estimate Number: 0022

Date: 05/11/2015

Page 10 of 10

Pay Period: 04/01/2015
to 04/30/2015

Project Number 731770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0824 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 9,985.000 .000
R-MODIFIED BITUM MATL & H LIME 86.000 9,425.280
9,425.280 $810,574.08 $810,574.08
Category Amount: $810,574.08 $1,556,043.79
Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -67.710
1.000 -60,255.280
-60,322.990 $-60,255.28 ($60,322.99)
(IN #1)
Category Amount: $-60,255.28 $-60,322.99

Project Total Amount:

$1,257,770.71

$6,161,593.18



